

PROJECT STATUS REPORT (COMPLETED WORK)

Module / Component	Status	Technical Achievements & Outputs (Concluded)
1. Mobile Application Prototype	Completed	• Feedback Categorization Engine: Developed a mobile interface allowing users to select specific feedback categories (e.g., Bug, Feature, Process) dynamic to their role. • Initial Quality Analysis: Implemented logic to tag incoming feedback based on length and specificity (Vague vs. Actionable).
2. Admin Dashboard Architecture	Completed	• Customization Suite: Built a web-based Admin Panel allowing managers to create and modify feedback categories in real-time. • Data Visualization: Deployed initial charts for viewing feedback volume and quality distribution. • Role Management: Admin/User role separation implemented.
3. Full-Stack Architecture	Completed	• Frontend: React.js/Next.js interface developed for both mobile (responsive) and desktop views. • Backend: Node.js/Express API layer established to handle data ingestion from forms. • Database: Database schemas designed and deployed for storing structured feedback pairs.
4. User Validation Outcome	Concluded	• Testing Insight: Conducted alpha testing with initial users. Results indicated that while the <i>backend logic</i> is solid, users prefer managing feedback via a Web Dashboard rather than a standalone Mobile App. • Strategic Decision: The project roadmap has been amended to prioritize the Dashboard ecosystem (Phase 1 of Revised Plan) over further mobile app development.

Plan of action

PHASE 1: PRODUCT CREATION & PRE-PILOT READINESS	Month	Focus	Key Actions	Hard Milestones (Clear Outputs)
Phase 1	Month 1	Market Validation & Research	• Conduct market surveys with potential users (Founders/Managers). • Finalize Product Requirements Document (PRD) based on survey insights.	1. Market Research Report completed (Survey Analysis). 2. Problem-Solution Mapping Completed 3. Product Requirements Document (PRD) created.
Phase 1	Month 2	Digital Launch & Alpha Build	• Launch Waitlist/Landing Page to capture interest. • Develop "Alpha" Intelligent Form. • Develop "Alpha" Dashboard.	1. Waitlist Page Live with public URL. 2. 10+ Signups captured on waitlist. 3. Intelligent Form & Dashboard functioning on mobile & desktop web browsers (Internally)

Phase 1	Month 3	Beta Deployment & Pilot Validation	• Deploy Web Platform to Production (Public URL) for external users. • Onboard at least 1 Pilot and ensure active usage of core workflows • Establish "Feedback Loop" to capture feature requests and bugs.	1. Platform Accessible via Private access 2. 1 Active user creating forms and collecting real data. 3. User Acceptance Report (Validation that the team finds value).
PHASE 2: REFINEMENT, MARKETING & TRIAL EXPANSION	Month	Focus	Key Actions	Hard Milestones (Clear Outputs)
Phase 2	Month 4	Product Refinement & Stability	• Analyze Pilot Data to identify top usability friction points. • Ship "Beta v2" Update fixing bugs found in Phase 1. • Document "Success Stories" from the initial Pilot team.	1. Product Update Released (Version 1.1). 2. No unresolved critical bugs blocking core workflows 3. 1 Case Study Drafted. (1-page PDF document)
Phase 2	Month 5	Market Positioning & Pilot Outreach	• Define Ideal Customer Profile (ICP) based on pilot learnings • Prepare lightweight validation assets (product walkthrough deck + short demo video) • Conduct founder-led outreach to a small set of relevant organizations for feedback and pilot interest	1. ICP document finalized (1–2 pages) 2. Product walkthrough deck & short demo video created 3. Outreach conversations initiated with at least 1–5 relevant organizations

			• Refine landing page messaging based on real conversations	4. Landing page messaging updated based on feedback
Phase 2	Month 6	Data Readiness, Cost Awareness & AI Feasibility	• Curate "Golden Dataset" of real operational feedback (Vague vs. Specific). • Experiment with Prompt Engineering to improve the "Smart Clarification" questions. • Monitor Server Costs vs. Usage to ensure sustainability. • Prepare a technical architecture plan for Phase 3 model integration	1. Dataset Finalized (CSV of Cleaned Feedback pairs). 2. Prompt Logic Updated based on real data failures. 3. Technical Architecture Document for Phase 3.
PHASE 3: DOMAIN-SPECIFIC FEEDBACK INTELLIGENCE MODEL DEVELOPMENT	Month	Focus	Key Actions	Hard Milestones (Clear Outputs)
Phase 3	Month 7	Feedback Intelligence Model Training & Validation	• Curate synthetic + early real feedback dataset • Label feedback quality (high / medium / low) • Train and validate a domain-specific feedback quality classification model using labeled data	1. Domain-specific dataset finalized 2. Feedback Intelligence Model trained and validated (quality classification)
Phase 3	Month 8	Internal Model Integration & Capability Ownership	• Integrate trained feedback intelligence model into the system (non-production)	1. Pricing and commercial readiness validated with pilot users 2. Integrate trained feedback intelligence model into the system (non-production)

			• Integrate AI-assisted logic into feedback flow (non-production) • Validate improvement in feedback-quality detection	3. Measurable improvement over baseline APIs 4. Cost & dependency assessment report completed
Phase 3	Month 9	Growth Validation & System Stabilization	• Refine the feedback intelligence model using data from the first paid or extended pilot. • Use pilot outcomes to onboard one additional organization • Validate system stability under simulated multi-tenant usage	1. Convert trials into extended or paid pilot usage. 2. Use pilot outcomes to onboard one additional organization 3. Finalize Web Platform v1.0 (Feature Complete & Bug-Free).
Phase 3	Month 10	Stability & Scalability	• Stabilize & Scale product for long-term use • Final System Stability & Handover Report. • Prepare pitch materials and roadmap	1. Zero Critical Bugs (System Stability Confirmed). 2. Retention trends documented with reasons for any drop-off

₹8 Lakhs Allocation for 10 months

